
From: Moore, Gary
To: Jonathan Carroll
Subject: Re: Fwd: Falcon Refinery
Date: Tuesday, October 22, 2013 9:35:05 AM

Jonathan:

You should have them give you weekly updates and time of completion.

When do you start the next tank and what is the plan and schedule?

What is the status of the next loan?

Thanks
Gary Moore

From: Jonathan Carroll <jcarroll@lazarusenergy.com>
Sent: Tuesday, October 22, 2013 8:01:33 AM
To: Moore, Gary; Moore, Gary
Subject: Fwd: Falcon Refinery
 
FYI

Sent from my iPhone

Begin forwarded message:

From: Robert Swain <bobswain@bbbtanksvc.com>
Date: October 22, 2013 at 7:33:40 AM CDT
To: Jonathan Carroll <JCarroll@lazarusenergy.com>, Gary Thompson
 <garythompson@bbbtanksvc.com>,  Bubba Gamble
 <bubbagamble@bbbtanksvc.com>, Roy Dennis <roydennis@bbbtanksvc.com>, 
 Jacob Swain <jacobswain@bbbtanksvc.com>,  Michelle Buckner
 <michellebuckner@bbbtanksvc.com>, Andrew Martin <ajm@bbbtanksvc.com>
Subject: Re: Fw: Falcon Refinery

Finished with the tank roof.
Beginning to slot the tank shell for the new bottom.
If everything works out and we can work through the funding issues -4-5 weeks to
 complete plus the hydrotest.
Thanks! Bob

On Mon, Oct 21, 2013 at 2:19 PM, Jonathan Carroll
 <JCarroll@lazarusenergy.com> wrote:

Could you all please give me a progress report and an expected
 date of completion, as soon as possible.

*9596623*
9596623



----- Forwarded Message -----
From: "Moore, Gary" <Moore.Gary@epa.gov>
To: "JCarroll@lazarusenergy.com" <JCarroll@lazarusenergy.com> 
Sent: Monday, October 21, 2013 12:55 PM
Subject: Falcon Refinery

Jonathan:
 
Could you please give me an update of progress on this project?
 
Thanks
Gary Moore
 
 
 
 
Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
 

-- 
Bob Swain
BBB Tank Services, Inc. 
www.bbbtankservices.com 
E: bobswain@bbbtanksvc.com 
O: 281.542.9330
C: 409.284.8404




